EdCIL (India) Limited

Procurement Schedule for Goods for F.Y. 2013-14
(To be procured for Sarva Shiksha Abhiyan Project)

Name of Org.: EdCIL (India) Limited
	S. No.
	Description of Goods
	Quantity of Items as per requirement
	Method of Procurement
	Estimated Cost (Rs. in lakh)
	Procurement Actions 2013-14


	
	
	
	
	
	April
	May
	June
	July
	Aug
	Sep
	Oct
	Nov
	Dec
	Jan
	Feb
	March

	1.
	Furniture items at N.E. Cell Guwahati & TSG-SSA, Delhi
	
	Limited Tender
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	(i)  Office Table
	6
	
	400000
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	
	(ii) Executive Chair
	6
	
	
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	
	(iii) Steel Almirah
	8
	
	
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	
	(iv) Wall Fan
	12
	
	
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	
	(v) Pedestal Fan
	6
	
	
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	
	(vi) Hot Case
	2
	
	
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	2.
	Computer & Peripherals 
	
	Limited Tender
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	(i) Computer / Desktop
	25
	
	1130000
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	
	(ii) Laptops
	10
	
	600000
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	
	(iii) Colour Printer
	1
	
	70000
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	
	(iv) Softwares (Adobe master collection & Acrobat Professional)
	1 each
	
	200000
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	3.
	Office Equipment etc.
	
	Limited Tender
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	(i) Fax Machine
	2
	
	30000
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	
	(ii) 1 KVA UPS
	30
	
	12500
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	
	(iii) Document Scanner
	1
	
	80000
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	
	(iv) USB External HDD 2 TB
	10
	
	95000
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	
	(v) Server Rack (42 U Com Rack)
	1
	
	150000
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6

	
	(vi) Firewall for Internet LAN Security
	1
	
	150000
	
	
	
	
	
	
	
	
	1,2
	3,4
	5
	6


Method of Procurement 





Procurement Actions 

Without tender






1.  Preparation of specifications and bids document.  

Single tender







2.  Issue of Invitation to bid.

Open tender







3.  Open bids

Limited tender






4.  Evaluation 

Rate contract







5.  Award Contracts 

E.procurement






6.  DeliveryW
EdCIL (India) Limited

Procurement Plan for F.Y. 2013-14
(List of Consultancy Services to be hired/hired for SSA Project)

Name of State : SSA, TSG, New Delhi
	S. No.
	Name of Consultancy
	Estimated man  months for each consultancy
	No. of consultancy
	Total Estimated cost   
(Rs. in lakh)
	Quarter wise procurement 2013-14

	Remarks on proposed method of procurement (single source / Short listing

	
	
	
	
	
	I
	II
	III
	IV
	

	
	
	
	
	
	No.
	Cost
	No.
	Cost
	No.
	Cost
	No.
	Cost
	

	1.
	Study of Assessment of facilities for Primary and Upper Primary Education in Tribal Pre-dominated areas in 9 states (NUEPA)
	12 Months
	One 
	31.00
	-
	-
	-
	-
	1
	18.60
	1
	12.40
	MHRD shortlisted NUEPA for this work. Study started in 2012-13. Funds of Rs.31.00 lakhs utilized in 2012-13. Remaining funds of Rs.31.00 lakhs to be utilized in 2013-14. Study is expected to be completed by the end of this Financial Year.


	2.
	Study of Assessment of available facilities for Primary & Upper Primary Education in Muslim Pre-dominated areas (Jamia Millia Islamia)
	14 Months
	One
	30.90
	-
	-
	-
	-
	1
	18.54
	1
	12.36
	The agency was shortlisted by MHRD in 2011-12. Total cost of Study was Rs.61.80 lakhs out of which Rs.30.90 utilized in 2012-13. Extension was given by MHRD & Study is on-going. Expected to be completed by end of this Financial year.

	3.
	Baseline survey of the school Scenario in three states of India in the context of RTE – TISS Mumbai
	10 Months
	One 
	2.30
	1
	0.71
	1
	0.80
	1
	0.79
	-
	-
	Shortlisted by MHRD in 2011-12 at a cost of Rs.7.90 lakhs. Some part of Study was completed in 2012-13 with extension of time given to agency & remaining in 2013-14. Study completed.

	4.
	Study of Impact of Early learning, Socialization and school rediness experiences in pre-school setting on education & behavioral outcomes along the Primary stage – Phase – II of the above Study, (Dr. B.R. Ambedkar University)
	12 Months
	One
	32.72
	1
	10.27
	1
	6.36
	1
	9.81
	1
	6.28
	Shortlisted by MHRD. Work started in F.Y. 2012-13 but not completed. Funds released on 18.12.2012. Study is on-going in 2013-14 & expected to be completed by end of this Financial year.

	5.
	Review & Implementation of the Scheme for providing Quality Education in Madarasas (SPQEM) and IDMI in 8 states (Jamia Millia Islamia, New Delhi)
	6 Months
	One
	80.81
	-
	-
	1
	30.31
	1
	34.33
	1
	16.17
	Jamia Millia Islamia was shortlisted by MHRD. Study started in Feb. 2013. The Study is likely to be completed by end of this financial year.

	6.
	National Sample Survey of Households for estimation of out of School Children in all the 35 States/U.T.
	12 Months
	One
	148.00
	-
	-
	-
	-
	-
	-
	1
	74.00
	Open Tender Process was followed for this Study by way of inviting EOI & then RFP under two-bid system. Process completed & M/s Hindustan Thompson, New Delhi was selected based on Technical & Financial Parameters. Work to be started in Nov. 2013. 50% cost of study to be given to selected agency at the time of award of Study.

	7.
	Concurrent Financial Review & Post Review of Procurement under SSA, NPEGEL & KGBV
	21 months
	One
	180.00
	-
	-
	-
	-
	-
	-
	1
	72.00
	Open Tender Process was adopted. EOIs were invited & based on EOI, RFP is to be issued to shortlisted agencies. RFP will be under two bid system based on selection of agency under QCBS system of Govt. of India. The assignment is likely to commence from Dec. 2013/ Jan. 2014.

	8.
	Study on “Students & Teachers Attendance” in 27 states (M/s DRS, New Delhi)
	12 Months
	One 
	198.70
	1
	49.50
	1
	49.50
	1


	70.00
	1
	29.70
	The Study was awarded to M/s Development & Research Services Pvt. Ltd. in March 2012 following open Tender Process under QCBS. Study is under-going & expected to be completed by way of extending the time-schedule by end of this Financial Year.
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